

IMPLEMENTATION PLAN

Mehmoodah Academy — School Operating System (V1)

Version: 1.0

Goal: Build and deploy a production-ready internal school platform.

Estimated Duration: 6–10 Weeks

Method: Build → Test → Deploy

PHASE 0 — PROJECT INITIALIZATION

Duration: 1 Day

Goal: Prepare environment.

Tasks:

Create GitHub Repository

Create Supabase Project

Create Flutter Project

Configure Environment Variables

Setup Branch Strategy

Deliverables:

Project Running

Environment Connected

Done Criteria:

Local app opens successfully

PHASE 1 — FOUNDATION

Duration: 3 Days

Goal: Build application structure.

Tasks:

Create Folder Structure

Configure Routing

Setup Theme System

Create Design Tokens

Build Layout System

Create Sidebar

Create Topbar

Create Dashboard Shell

Deliverables:

Navigation Works

Done Criteria:

User can navigate pages

PHASE 2 — AUTHENTICATION

Duration: 3 Days

Goal: Enable secure login.

Tasks:

Connect Supabase Auth

Build Login Page

Build Forgot Password

Create Session Logic

Role Detection

Dashboard Redirect

Roles:

Admin

Teacher

Student

Deliverables:

Working Login

Done Criteria:

User logs in successfully

PHASE 3 — DATABASE

Duration: 2 Days

Goal: Create backend structure.

Tasks:

Create Tables

Add Relationships

Indexes

Constraints

Enable RLS

Seed Test Data

Tables:

users

teachers

students

classes

attendance

results

assignments

Deliverables:

Database Ready

Done Criteria:

CRUD works

PHASE 4 — ADMIN DASHBOARD

Duration: 3 Days

Goal: Build main control panel.

Tasks:

Dashboard Cards

Recent Activity

Quick Actions

Statistics

Widgets

Pages:

Dashboard

Settings

Deliverables:

Dashboard Functional

Done Criteria:

Admin sees live data

PHASE 5 — STUDENT MODULE

Duration: 4 Days

Goal: Student management.

Tasks:

Student Table

Student Detail Drawer

Add Student

Edit Student

Delete Student

Import CSV

Generate Student ID

Deliverables:

Student CRUD

Done Criteria:

Students manageable

PHASE 6 — TEACHER MODULE

Duration: 4 Days

Goal: Teacher management.

Tasks:

Teacher List

Add Teacher

Assign Classes

Teacher Profiles

Edit

Disable

Deliverables:

Teacher CRUD

Done Criteria:

Teachers manageable

PHASE 7 — CLASS MODULE

Duration: 2 Days

Goal: Manage class structure.

Tasks:

Create Classes

Assign Teachers

Assign Students

Class Details

Deliverables:

Classes Functional

Done Criteria:

Students linked

PHASE 8 — ATTENDANCE MODULE

Duration: 5 Days

Goal: Daily attendance.

Tasks:

Attendance Page

Class Selection

Attendance Grid

Save Logic

History

Reports

Validation:

No Duplicate Attendance

Deliverables:

Attendance Working

Done Criteria:

Teacher completes attendance

PHASE 9 — RESULTS MODULE

Duration: 5 Days

Goal: Academic records.

Tasks:

Create Exams

Enter Marks

Calculate %

Generate Grade

Publish

Student View

Deliverables:

Results Working

Done Criteria:

Result generation complete

PHASE 10 — HOMEWORK MODULE

Duration: 4 Days

Goal: Assignment workflow.

Tasks:

Create Assignment

Upload Files

Student Submission

Teacher Review

Deliverables:

Homework Functional

Done Criteria:

Submission complete

PHASE 11 — TIMETABLE MODULE

Duration: 3 Days

Goal: Class scheduling.

Tasks:

Create Schedule

Calendar View

Teacher View

Student View

Conflict Detection

Deliverables:

Timetable Functional

Done Criteria:

Schedules visible

PHASE 12 — ANNOUNCEMENTS

Duration: 2 Days

Goal: Internal communication.

Tasks:

Create Notices

Publish

Role Targeting

Notification UI

Deliverables:

Announcement System

Done Criteria:

Messages delivered

PHASE 13 — REPORTS

Duration: 4 Days

Goal: School analytics.

Tasks:

Attendance Reports

Results Reports

Teacher Reports

Export PDF

Export Excel

Deliverables:

Reporting Complete

Done Criteria:

Reports downloadable

PHASE 14 — POLISH

Duration: 4 Days

Goal: Improve quality.

Tasks:

Loading States

Empty States

Animations

Validation

Accessibility

Responsive Fixes

Deliverables:

Production UI

Done Criteria:

Smooth Experience

PHASE 15 — TESTING

Duration: 5 Days

Goal: Verify stability.

Testing:

Auth

Students

Teachers

Attendance

Results

Assignments

Reports

Fix Bugs

Deliverables:

Stable Build

Done Criteria:

Critical Bugs = 0

PHASE 16 — DEPLOYMENT

Duration: 2 Days

Goal: Launch.

Tasks:

Configure Domain

Deploy Frontend

Connect Backend

Verify Storage

Enable Monitoring

Deliverables:

Live Product

Done Criteria:

School Ready

BUILD ORDER FOR ANTIGRAVITY

1 Login

2 Dashboard

3 Database

4 Students

5 Teachers

6 Classes

7 Attendance

8 Results

9 Homework

10 Timetable

11 Reports

12 Testing

13 Deployment

POST LAUNCH

Week 1: Observe Usage

Week 2: Fix Friction

Week 3: Add Improvements

Week 4: Collect Feedback

END OF IMPLEMENTATION PLAN